Phase / Task	Hours	Nov 2025				Dec 2025					Jan 2026				Feb 2026				Mar 2026					Apr 2026				May 2026			
		W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	W17	W18	W19	W20	W21	W22	W23	W24	W25	W26	W27	W28	W29	W30
Phase 1: Theoretical Research	**15**																													
Research of VLMs																														
RL Framework Research																														
State-of-the-Art Review																														
Phase 2: Experimentation	**45**																													
Foundational VLM Tasks																														
IsaacSim Tutorials																														
Local Model Deployment																														
Basic Scene Scripting																														
Phase 3: Architecture Design	**60**																													
BentoML Server Architecture																														
Coordinate Transformation Logic																														
Workflow Pipeline Design																														
Phase 4: Solution Development	**100**																													
Scenarios Development																														
RL Policy Training																														
Prompt Engineering Refinement																														
Robot Control Integration																														
Phase 5: Results Evaluation & Refinement	**90**																													
Performance Evaluation																														
Implementation of Improvement Techniques																														
Comparative Analysis																														
Phase 6: Documentation	**50**																													
Final Report Writing																														